



THE STATE
of **ALASKA**
GOVERNOR MIKE DUNLEAVY

Department of Transportation and
Public Facilities

SOUTHCOAST REGION
CONSTRUCTION SECTION

6860 Glacier Highway
PO Box 112506
Juneau, Alaska 99811-2506
Main: (907)465-1799
Fax: (907)465-2030

October 6, 2020

Mr. Tim Dudley, General Manager
Secon
P.O. Box 32159
Juneau, AK 99803

Re: Project No. Z675170000/3-02-0111-007-2020
NOTICE TO PROCEED

Dear Mr. Dudley,

In accordance with Subsection 80-02, this is your Notice to Proceed (NTP) for the Contract work. The effective date of this NTP is October 6, 2020. In accordance with Contract form 25D-10A, you are reminded that all work shall be completed by **October 31, 2021**

Subsection 70-04 provides that the Contractor file a Notice of Work (NOW) with Department of Labor and Workforce Development (DOLWD) and pay all fees as prerequisite to NTP. On 10/1/20 the Contractor notified the Department that NOW was filed on 9/13/20 but payment of the filing fee has been delayed while DOLWD tests a new payment system. Please send proof of payment as soon as it is available.

Tasks that need to be completed prior to the start of construction include but are not limited to the following:

- Subsection GCP-60-08 contains the Submittal Procedure for this project
- Subsection GCP-80-03: Hold Pre-Construction Conference
- Subsection GCP-80-03: Contractor Civil Rights Representative Form 25A-302 for Secon and each Subcontractor and Lower Tier Subcontractor
- Subsection GCP-80-04: Safety Plan Compliance Document (SPCD)
- Subsection GCP-100-01: Contractor Quality Control Program (CQCP)
- Subsection G-100-2.1: Posted Notices
- Section G-130: Field Office, Lab, Equipment Storage Shed, Radios
- Section G-131: Trucks
- Subsection G-300-2.1: CPM Schedule
- Subsection P-641-3.1a: Project eNOIs listed as Active Status on the DEC website

Prior to beginning any subcontract work, submit the Contractor Self Certification, Form 25D-042 (reference subsection 80-01), and a copy of the full subcontract agreement for each subcontractor

to Willow Gaber, our Regional Construction Office Engineer. Her telephone number is (907) 465-2603 and her email is willow.gaber@alaska.gov.

The Project Manager assigned to the Project is John Kajdan, P.E. His telephone number is (907) 465-2392 and his email is john.kajdan@alaska.gov. The Department's onsite Project Engineer has not been assigned at this time.

We look forward to a successful project.

Sincerely,

John S. Kajdan, P.E. for
Construction Group Chief (Acting)

JK / bm

ec: Kami Bartness, Contracts
Todd Boris, P.E., Construction QA Engineer
Pat Carroll, P.E., Deputy Director
Paige Drayton, Concurrent Review Engineer
David Frary, Construction Materials Coordinator
Willow Gaber, Regional Construction Office Engineer
Venus Larson, P.E., FAA
Jimmy George, Dept. of Labor, Wage and Hour Division
Christopher Goins, P.E., Regional Construction Engineer
Scott Gray, Southeast District Superintendent
Micheal W. Hills, Construction Permit Compliance Reviewer
Dave Heeter, Secon
Jenny Huntley, Secon
Jeff Jarvis, Maintenance Station Foreman and Airport Manager
Jeff Jenkins, Chief of Contracts
Rashaud Joseph, DOT&PF Civil Rights Office
John Kajdan, P.E., Construction Project Manager
Amber Marshall, Project Control
D. Lance Mearig, P.E., Regional Director
Kirk Miller, P.E., Regional Preconstruction Engineer
Shawn Miller, Headquarters Finance
Jimmy Nguyen, Administrative Services
Chuck Tripp, P.E., Engineering Manager
Bob Trousil, P.E., Regional Materials Engineer
dot.ser.project.control@alaska.gov
dot.sr.accounting@alaska.gov

File: Z675170000